
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/06/2012

ESTIMATE SUMMARY 09:47:59

CONTID: C18432-ALT     ESTIMATE NO: 0004 PROG 2005

PCN: 18432-ALTBID2 COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34; BRIDGE REPLACEMENT EAST PERCENT TIME:

PROJECT NO: FBR0343-034 - Slide in Const. 

US 34: BRIDGE REPLACEMENT EAST, SLIDE IN CONSTRUCTI ON

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/03/2012 DATE TIME STARTED 06/25/2012

9002 N. MOORE RD. DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 06/05/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/15/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 06/25/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,504,497.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,316,105.34 NON-PARTICIPATING 603,169.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -30,766.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,819.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.78

WORK DAYS

WORK DAYS

64.71%

883,927.42

603,169.93

572,403.13

564,583.56

$

$

$

$

0.00

1,620,570.27

1,620,570.27

1,621.92

1,622,192.19

-34,741.58

0.00

1,587,450.61

0.00

AMOUNT DUE 1,587,450.61 564,583.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 564,583.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.5 TIME ALLOW: 115

ORIG TIME ALLOW: 115
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Removal of Delineator 26.000

0.000

202-00090  
 

26.000

EACH

11.41000 296.6626.000

0.00

0010 *Removal of Asphalt Mat 1,408.000

3,320.000

202-00220  
 

4,728.000

SY  

3.24000 15,318.724,728.000

10,756.80

0013 Rem Pavement Marking CO 02/MCR 01 1,060.000

0.000

202-00250  
 

1,060.000

SF  

2.30000 2,438.001,060.000

0.00

0015 *Removal of Guardrail Type 3 353.000

421.000

202-01130  
 

774.000

LF  

1.89000 1,462.86774.000

795.69

0020 *Removal of End Anchorage 2.000

2.000

202-01300  
 

4.000

EACH

165.42000 661.684.000

330.84

0025 Embankment Material (Complete In Place) 3,916.000

1,442.000

203-00060  
 

5,358.000

CY  

23.27000 124,680.665,358.000

33,555.34

0030 Blading 0.000

0.000

203-01500  
 

100.000

HOUR

161.11000 0.000.000

0.00

0035 Backhoe 4.000

6.000

203-01510  
 

40.000

HOUR

128.30000 1,283.0010.000

769.80

0040 Dozing 8.000

7.000

203-01550  
 

40.000

HOUR

151.12000 2,266.8015.000

1,057.84

0045 Potholing 4.000

0.000

203-01597  
 

20.000

HOUR

258.80000 1,035.204.000

0.00

0050 Shoring (Area 5) 0.000

0.000

206-01785  
 

1.000

L S 

9,869.52000 0.000.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0055 Stockpile Topsoil 431.000

0.000

207-00210  
 

850.000

CY  

30.14000 12,990.34431.000

0.00

0060 *Erosion Log (12 Inch) 860.000

0.000

208-00002  
 

2,300.000

LF  

3.02000 2,597.20860.000

0.00

0065 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000

LF  

6.27000 0.000.000

0.00

0070 *Gravel Bag 0.000

0.000

208-00034  
 

500.000

LF  

7.42000 0.000.000

0.00

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

3.000

EACH

4,708.21000 4,708.211.000

0.00

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

5,410.29000 10,820.582.000

0.00

0085 Removal and Disposal of Sediment (Labor) 7.000

8.000

208-00103  
 

180.000

HOUR

126.57000 1,898.5515.000

1,012.56

0090 Removal and Disposal of Sediment (Equipment) 6.000

8.000

208-00105  
 

108.000

HOUR

138.32000 1,936.4814.000

1,106.56

0095 Sweeping (Sediment Removal) 27.000

20.000

208-00106  
 

47.000

HOUR

154.02000 7,238.9447.000

3,080.40

0100 Removal of Trash 7.000

11.000

208-00107  
 

72.000

HOUR

230.29000 4,145.2218.000

2,533.19

0105 Erosion Control Supervisor 38.000

21.000

208-00206  
 

180.000

DAY 

91.38000 5,391.4259.000

1,918.98
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

1.700

ACRE

679.46000 0.000.000

0.00

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

1.700

ACRE

4,115.08000 0.000.000

0.00

0120 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.000

ACRE

1,369.03000 0.000.000

0.00

0125 *Spray-on Mulch Blanket 0.250

0.000

213-00012  
 

3.500

ACRE

3,878.92000 969.730.250

0.00

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

2.62000 0.000.000

0.00

0135 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

3,800.000

SY  

1.88000 0.000.000

0.00

0140 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

71.04000 0.000.000

0.00

0145 Netting 0.000

0.000

240-00020  
 

0.000

SY  

6.24000 0.000.000

0.00

0150 Aggregate Base Course (Class 6) 0.000

2,868.760

304-06000  
 

3,127.000

TON 

51.35000 147,310.832,868.760

147,310.83

0155 *Hot Mix Asphalt (Patching) (Asphalt) 60.320

0.000

403-00720  
 

85.000

TON 

189.95000 11,457.7860.320

0.00

0160 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

2,259.000

TON 

106.10000 0.000.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 Geotextile (Separator) (Class 1) 1,608.000

0.000

420-00132  
 

1,736.000

SY  

2.40000 3,859.201,608.000

0.00

0170 Riprap (Special) 0.000

0.000

506-00010  
 

212.000

CY  

167.03000 0.000.000

0.00

0175 Riprap (9 Inch) 0.000

0.000

506-00209  
 

3.000

CY  

567.06000 0.000.000

0.00

0180 Concrete Block Revetment 0.000

199.000

506-01100  
 

555.000

SY  

149.20000 29,690.80199.000

29,690.80

0185 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

550.000

LF  

17.20000 0.000.000

0.00

0190 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,338.23000 0.000.000

0.00

0195 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,694.18000 0.000.000

0.00

0200 Fence (Plastic) 928.000

175.000

607-11525  
 

1,103.000

LF  

3.42000 3,772.261,103.000

598.50

0205 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

108.000

LF  

7.13000 0.000.000

0.00

0210 *Delineator (Type I) 0.000

0.000

612-00001  
 

30.000

EACH

31.94000 0.000.000

0.00

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

57.04000 0.000.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

2,670.000

LF  

2.92000 0.000.000

0.00

0225 Embankment Protector Type 3 0.000

0.000

615-00030  
 

2.000

EACH

2,151.09000 0.000.000

0.00

0225 MATERIAL ALLOWANCE End Sections & Straps 2.000

0.000EACH

405.47000 810.942.000

0.00

0230 18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

41.000

LF  

70.49000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 18 Drainage Pipe 41.000

0.000LF  

19.78000 810.9841.000

0.00

0235 Construction Surveying 0.580

0.140

625-00000  
 

1.000

L S 

28,000.00000 20,160.000.720

3,920.00

0240 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

80,000.00

0245 Public Information Services 0.500

0.400

626-01000  
 

1.000

L S 

3,807.62000 3,426.860.900

1,523.05

0250 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

14.000

GAL 

353.67000 0.000.000

0.00

0255 *Pavement Marking Paint (Waterborne) 27.000

0.000

627-00011  
 

50.000

GAL 

119.79000 3,234.3327.000

0.00

0260 *Flagging 477.000

132.000

630-00000  
 

3,450.000

HOUR

26.24000 15,980.16609.000

3,463.68
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0265 *Traffic Control Inspection 52.000

18.000

630-00007  
 

72.000

DAY 

114.09000 7,986.3070.000

2,053.62

0270 *Traffic Control Management 29.000

17.000

630-00012  
 

115.000

DAY 

684.52000 31,487.9246.000

11,636.84

0275 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

570.43000 570.431.000

0.00

0280 *Barricade (Type 3 M-A) (Temporary) ```` 0.000

2.000

630-80335  
 

4.000

EACH

91.27000 182.542.000

182.54

0285 *Barricade (Type 3 M-B) (Temporary) 0.000

1.000

630-80336  
 

2.000

EACH

171.13000 171.131.000

171.13

0290 *Construction Traffic Sign (Panel Size A) 55.000

1.000

630-80341  
 

112.000

EACH

62.75000 3,514.0056.000

62.75

0295 *Construction Traffic Sign (Panel Size B) 12.500

8.000

630-80342  
 

41.000

EACH

74.16000 1,520.2820.500

593.28

0300 *Construction Traffic Sign (Special) 98.500

0.000

630-80344  
 

197.000

SF  

11.41000 1,123.8998.500

0.00

0305 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,993.01000 3,993.011.000

0.00

0310 *Drum Channelizing Device 15.000

15.000

630-80360  
 

60.000

EACH

45.63000 1,368.9030.000

684.45

0315 *Drum Channelizing Device (With Light) (Flashin g) 1.000

0.000

630-80363  
 

2.000

EACH

114.09000 114.091.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0320 *Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

6.000

EACH

114.09000 342.273.000

0.00

0325 Concrete Barrier (Temporary) 520.000

0.000

630-80370  
 

1,040.000

LF  

67.40000 35,048.00520.000

0.00

0330 *Traffic Cone 20.000

0.000

630-80380  
 

40.000

EACH

11.41000 228.2020.000

0.00

0335 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

2.000

EACH

3,422.58000 3,422.581.000

3,422.58

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

47,562.000

F A 

1.00000 0.000.000

0.00

0345 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment -60.200

148.740

700-70016  
 

15,000.000

F A 

1.00000 88.5488.540

148.74

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0365 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Phone Service 0.000

0.000

700-70220  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 733,816.47342,380.791,565,230.80CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURE D-28-U 

0377 Added Item (Dollar)/ Early Completion of Work I /D 0.000

48,000.000

900-00006  
 

48,000.000

DOL 

1.00000 48,000.0048,000.000

48,000.00

0380 Removal of Bridge 0.000

1.000

202-00400  
 

1.000

EACH

42,500.00000 42,500.001.000

42,500.00

0385 Removal of Bridge Railing 0.000

188.000

202-00425  
 

188.000

LF  

10.69000 2,009.72188.000

2,009.72

0390 Structure Excavation 0.000

334.000

206-00000  
 

415.000

CY  

15.66000 5,230.44334.000

5,230.44

0395 *Structure Backfill (Controlled Low Strength Ma terials) 0.000

334.000

206-00070  
 

410.000

CY  

92.54000 30,908.36334.000

30,908.36

0400 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

86.000

CY  

15.51000 0.000.000

0.00

0405 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

22,500.00000 22,500.001.000

0.00

0410 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,500.00000 22,500.001.000

0.00

0415 Shoring (Area 3) 0.000

1.000

206-01783  
 

1.000

L S 

9,013.87000 9,013.871.000

9,013.87



CONTID: C18432-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE D-28-U 

0420 Shoring (Area 4) 0.000

1.000

206-01784  
 

1.000

L S 

9,013.87000 9,013.871.000

9,013.87

0425 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

92.000

TON 

106.10000 0.000.000

0.00

0430 *Drilled Caisson (30 Inch) 372.000

0.000

503-00030  
 

372.000

LF  

168.78000 62,786.16372.000

0.00

0435 Bearing Device (Type I) 0.000

14.000

512-00101  
 

14.000

EACH

1,531.54000 21,441.5614.000

21,441.56

0435 MATERIAL ALLOWANCE Bearing Devices 14.000

-14.000EACH

1,031.00000 0.000.000

-14,434.00

0440 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

569.000

SY  

17.89000 0.000.000

0.00

0445 Concrete Class D (Bridge) 198.800

0.000

601-03040  
 

225.000

CY  

612.00000 121,665.60198.800

0.00

0450 *Reinforcing Steel (Epoxy Coated) 32,202.000

0.000

602-00020  
 

35,600.000

LB  

1.35000 43,472.7032,202.000

0.00

0455 *Bridge Rail Type 10M 0.000

256.000

606-11030  
 

256.000

LF  

145.47000 37,240.32256.000

37,240.32

0455 MATERIAL ALLOWANCE Bridge Rail 10M 256.000

-256.000LF  

63.80000 0.000.000

-16,332.80

0460 2 Inch Electrical Conduit 268.000

0.000

613-00200  
 

306.000

LF  

18.25000 4,891.00268.000

0.00
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PCN: 18432-ALTBID2 ESTIMATE RUN 11/06/2012

PROJECT: FBR0343-034 - Slide in Const. ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:59

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURE D-28-U 

0465 *Prestressed Concrete Box (Depth 32" Through 48 ") 5,064.000

0.000

618-01994  
 

5,064.000

SF  

56.40000 285,609.605,064.000

0.00

0465 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

35.25000 0.000.000

0.00

0470 Move Bridge 0.250

0.750

618-30000  
 

1.000

L S 

73,908.00000 73,908.001.000

55,431.00

CAT 842,691.20230,022.34893,582.37CURRENT AMT0350 $ $ $

CAT NO0450 BE CE 

0475 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0480 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0485 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

684.52000 684.521.000

0.00

CAT 45,684.520.0045,684.52CURRENT AMT0450 $ $ $

$ 1,622,192.19572,403.13$2,504,497.69$CURRENT AMTPROJECT TOTAL


